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ESTIMATE RUN 08/18/2006

ESTIMATE SUMMARY 19:22:45

CONTID: C15148         ESTIMATE NO: 0004 PROG 2002

PCN: 15148-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 Peyton Intersection Impr PERCENT TIME:

PROJECT NO: SHE 0243-071                  

US 24 Peyton Intersection Impr

NAME OF ROAD: 24

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 08/17/2006 DATE TIME STARTED 04/14/2006

2635 DELTA DRIVE DATE LET 03/02/2006 DATE WORK BEGAN

 DATE AWARDED 03/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/10/2006 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 04/14/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,651,676.43 PARTICIPATING $ $ 157,336.14

AWARD PROJECT AMT: 1,395,084.77 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,360.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.50

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

41.74%

962,222.05

157,336.14

157,336.14

154,976.09

$

$

$

$

689,454.38

0.00

689,454.38

0.00

689,454.38

-9,714.52

0.00

679,739.86

0.00

AMOUNT DUE 679,739.86 154,976.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 154,976.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.5
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PCN: 15148-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0243-071                  ESTIMATE NO: 0004 19:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.750

L S 0.250 4,250.00

17,000.00000 1.000 17,000.00

201-00000  
 

0010 REMOVAL OF TREE 9.000 9.000

EACH 0.000 0.00

700.00000 9.000 6,300.00

202-00010  
 

0015 *REMOVAL OF PIPE 146.000 146.000

LF  0.000 0.00

42.00000 146.000 6,132.00

202-00035  
 

0020 *REMOVAL OF END SECTION 0.000 0.000

EACH 0.000 0.00

545.00000 0.000 0.00

202-00037  
 

0025 *REMOVAL OF DELINEATOR 50.000 11.000

EACH 0.000 0.00

18.00000 11.000 198.00

202-00090  
 

0030 *REMOVAL OF ASPHALT MAT 3,983.700 2,406.700

SY  1,577.000 11,039.00

7.00000 3,983.700 27,885.90

202-00220  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) 3,000.000 2,007.920

SY  0.000 0.00

9.50000 2,007.920 19,075.24

202-00240  
 

0040 *REMOVAL OF PAVEMENT MARKING 1,000.000 0.000

SF  0.000 0.00

3.00000 0.000 0.00

202-00250  
 

0045 *REMOVAL OF GROUND SIGN 25.000 20.000

EACH 0.000 0.00

54.00000 20.000 1,080.00

202-00810  
 

0050 *REMOVAL OF FENCE 3,450.000 3,450.000

LF  0.000 0.00

1.00000 3,450.000 3,450.00

202-01000  
 

0055 *REMOVAL OF GUARDRAIL TYPE 3 450.000 0.000

LF  0.000 0.00

6.35000 0.000 0.00

202-01130  
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PCN: 15148-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0243-071                  ESTIMATE NO: 0004 19:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

398.00000 0.000 0.00

202-01300  
 

0065 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 16,400.000 9,966.230

CY  0.000 0.00

14.85000 9,966.230 147,998.52

203-00010  
 

0066 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) CMO#
6

4,950.000 0.000

CY  4,472.000 109,653.44

24.52000 4,472.000 109,653.44

203-00062  
 

0070 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

21.05000 0.000 0.00

203-00100  
 

0075 PROOF ROLLING 20.000 0.000

HOUR 3.000 234.00

78.00000 3.000 234.00

203-01100  
 

0080 BLADING 35.000 20.000

HOUR 3.000 312.00

104.00000 23.000 2,392.00

203-01500  
 

0085 DOZING 13.000 13.000

HOUR 0.000 0.00

119.00000 13.000 1,547.00

203-01550  
 

0090 *POTHOLING 20.000 15.000

HOUR 0.000 0.00

211.00000 15.000 3,165.00

203-01597  
 

0095 TOPSOIL 0.000 0.000

CY  0.000 0.00

12.18000 0.000 0.00

207-00205  
 

0100 WETLAND TOPSOIL 1,614.000 1,614.000

CY  0.000 0.00

13.75000 1,614.000 22,192.50

207-00305  
 

0105 *EROSION LOG 160.000 20.000

LF  0.000 0.00

7.25000 20.000 145.00

208-00005  
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PCN: 15148-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0243-071                  ESTIMATE NO: 0004 19:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *SILT FENCE 3,267.000 3,267.000

LF  0.000 0.00

1.35000 3,267.000 4,410.45

208-00020  
 

0115 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.250 1,000.00

4,000.00000 0.250 1,000.00

208-00045  
 

0120 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

208-00070  
 

0125 SEDIMENT REMOVAL AND DISPOSAL 0.100 0.100

L S 0.000 0.00

2,600.00000 0.100 260.00

208-00100  
 

0130 EROSION CONTROL SUPERVISOR 1.000 0.300

L S 0.000 0.00

1,750.00000 0.300 525.00

208-00200  
 

0135 *SEEDING (NATIVE) 5.000 0.000

ACRE 0.000 0.00

630.00000 0.000 0.00

212-00006  
 

0140 *SEEDING (WETLANDS) 1.500 0.000

ACRE 0.000 0.00

1,135.00000 0.000 0.00

212-00028  
 

0145 *MULCHING (WEED FREE HAY) 6.500 0.000

ACRE 0.000 0.00

540.00000 0.000 0.00

213-00002  
 

0150 *MULCH TACKIFIER 1,500.000 0.000

LB  0.000 0.00

1.80000 0.000 0.00

213-00061  
 

0155 *DECIDUOUS TREE (1.5 INCH CALIPER) 9.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00215  
 

0160 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 18.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

214-00310  
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PCN: 15148-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0243-071                  ESTIMATE NO: 0004 19:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *SOIL RETENTION BLANKET (STRAW/COCONUT) 248.000 0.000

SY  0.000 0.00

2.18000 0.000 0.00

216-00041  
 

0170 AGGREGATE BASE COURSE (CLASS 6) 788.700 788.700

TON 0.000 0.00

24.00000 788.700 18,928.80

304-06000  
 

0175 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 130.000 120.800

TON 0.000 0.00

145.00000 120.800 17,516.00

403-00720  
 

0180 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,900.000 0.000

TON 0.000 0.00

59.95000 0.000 0.00

403-33841  
 

0185 EMULSIFIED ASPHALT (SLOW-SETTING) 5,000.000 10.000

GAL 20.000 28.00

1.40000 30.000 42.00

411-10255  
 

0190 *RIPRAP (9 INCH) 40.000 0.000

CY  0.000 0.00

134.00000 0.000 0.00

506-00209  
 

0195 *RIPRAP (12 INCH) 158.060 158.060

CY  0.000 0.00

111.00000 158.060 17,544.66

506-00212  
 

0200 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 98.000 98.000

LF  0.000 0.00

125.00000 98.000 12,250.00

603-01245  
 

0205 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 234.000 234.000

LF  0.000 0.00

145.00000 234.000 33,930.00

603-01305  
 

0210 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,114.00000 1.000 1,114.00

603-05024  
 

0215 *30 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

1,423.00000 4.000 5,692.00

603-05030  
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PCN: 15148-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0243-071                  ESTIMATE NO: 0004 19:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *18 INCH CORRUGATED STEEL PIPE 34.000 34.000

LF  0.000 0.00

57.00000 34.000 1,938.00

603-10180  
 

0225 *24 INCH CORRUGATED STEEL PIPE 109.000 109.000

LF  0.000 0.00

99.00000 109.000 10,791.00

603-10240  
 

0230 *18 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

603-30018  
 

0235 *24 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

745.00000 0.000 0.00

603-30024  
 

0240 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,800.00000 1.000 4,800.00

604-00305  
 

0245 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 287.500 0.000

LF  0.000 0.00

20.83000 0.000 0.00

606-00301  
 

0250 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

3,978.00000 0.000 0.00

606-02005  
 

0255 *END POST 6.000 6.000

EACH 0.000 0.00

223.00000 6.000 1,338.00

607-00005  
 

0260 *CORNER AND LINE BRACE POST 11.000 11.000

EACH 0.000 0.00

247.00000 11.000 2,717.00

607-00010  
 

0265 *FENCE BARBED WIRE WITH METAL POSTS 3,392.000 3,392.000

LF  0.000 0.00

1.45000 3,392.000 4,918.40

607-01000  
 

0270 *FENCE (PLASTIC) 3,257.000 3,257.000

LF  0.000 0.00

1.75000 3,257.000 5,699.75

607-11525  
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PCN: 15148-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0243-071                  ESTIMATE NO: 0004 19:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 CURB TYPE 2 (SECTION B) 0.000 0.000

LF  0.000 0.00

24.15000 0.000 0.00

609-20010  
 

0276 CURB AND GUTTER TYPE 2 (SECTION I-B) CMO # 7 590.000 0.000

LF  590.000 15,428.50

26.15000 590.000 15,428.50

609-21010  
 

0280 *DELINEATOR (TYPE I) 42.000 0.000

EACH 0.000 0.00

31.35000 0.000 0.00

612-00001  
 

0285 *DELINEATOR (TYPE II) 67.000 0.000

EACH 0.000 0.00

29.75000 0.000 0.00

612-00002  
 

0290 *DELINEATOR (TYPE III) 9.000 0.000

EACH 0.000 0.00

76.00000 0.000 0.00

612-00003  
 

0295 *SIGN PANEL (CLASS I) 101.000 0.000

SF  0.000 0.00

26.35000 0.000 0.00

614-00011  
 

0300 *SIGN PANEL (CLASS II) 222.500 0.000

SF  0.000 0.00

35.00000 0.000 0.00

614-00012  
 

0305 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 11.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

614-01503  
 

0310 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

21.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

614-01588  
 

0315 RUMBLE STRIP 3,024.000 0.000

LF  0.000 0.00

3.35000 0.000 0.00

614-80385  
 

0320 *CONSTRUCTION SURVEYING 1.000 0.628

L S 0.000 0.00

25,000.00000 0.628 15,700.00

625-00000  
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PCN: 15148-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0243-071                  ESTIMATE NO: 0004 19:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0321 ADDED ITEM (DOLLAR)/ EXTRA SURVEYING CMO # 3 1,000.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0325 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

69,700.00000 0.600 41,820.00

626-00000  
 

0330 *EPOXY PAVEMENT MARKING 113.000 0.000

GAL 0.000 0.00

114.00000 0.000 0.00

627-00005  
 

0335 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 82.000 3.300

GAL 7.100 497.00

70.00000 10.400 728.00

627-00012  
 

0340 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

276.000 0.000

SF  0.000 0.00

28.75000 0.000 0.00

627-30405  
 

0345 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

72.000 0.000

SF  0.000 0.00

35.75000 0.000 0.00

627-30410  
 

0350 *FLAGGING 1,200.000 806.000

HOUR 143.000 3,346.20

23.40000 949.000 22,206.60

630-00000  
 

0355 *TRAFFIC CONTROL INSPECTION 45.000 29.000

DAY 11.000 847.00

77.00000 40.000 3,080.00

630-00007  
 

0360 *TRAFFIC CONTROL MANAGEMENT 100.000 49.000

DAY 10.000 5,000.00

500.00000 59.000 29,500.00

630-00012  
 

0365 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

715.00000 1.000 715.00

630-80001  
 

0370 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

128.00000 1.000 128.00

630-80337  
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PCN: 15148-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0243-071                  ESTIMATE NO: 0004 19:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 100.000 50.000

EACH 0.000 0.00

17.00000 50.000 850.00

630-80341  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 18.500

EACH 0.000 0.00

23.00000 18.500 425.50

630-80342  
 

0385 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 2.000 0.890

SF  0.000 0.00

33.00000 0.890 29.37

630-80344  
 

0390 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

630-80355  
 

0395 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

716.00000 0.000 0.00

630-80358  
 

0400 *DRUM CHANNELIZING DEVICE 250.000 87.500

EACH 0.000 0.00

13.00000 87.500 1,137.50

630-80360  
 

0405 *CONCRETE BARRIER (TEMPORARY) 500.000 145.000

LF  0.000 0.00

42.25000 145.000 6,126.25

630-80370  
 

0410 *TRAFFIC CONE 130.000 50.000

EACH 0.000 0.00

14.30000 50.000 715.00

630-80380  
 

0415 *TUBULAR MARKER 18.000 0.000

EACH 0.000 0.00

73.00000 0.000 0.00

630-80384  
 

0420 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

630-85010  
 

0425 F/A MINOR CONTRACT REVISIONS 247,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15148-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0243-071                  ESTIMATE NO: 0004 19:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A ROADWAY SMOOTHNESS INCENTIVE 11,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0435 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0440 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0445 F/A QUALITY INCENTIVE PAYMENT 19,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0450 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0455 F/A SURFACE COURSE MAINTENANCE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0460 F/A SURVEYING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0465 F/A RELOCATE UTILITIES 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70100  
 

0470 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0471 F/A CONTAMINATED SOIL CMO # 7 30,000.000 0.000

F A 5,701.000 5,701.00

1.00000 5,701.000 5,701.00

700-70037  
 

CAT 0200 $157,336.14 667,154.38CURRENT AMT 1,629,376.43 $$
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PCN: 15148-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0243-071                  ESTIMATE NO: 0004 19:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0480 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

9,200.00000 1.000 9,200.00

620-00011  
 

0485 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

620-00020  
 

CAT 0400 $0.00 22,300.00CURRENT AMT 22,300.00 $$

PROJECT TOTAL 157,336.14 $ 689,454.38CURRENT AMT 1,651,676.43 $$


